TCR Program — Application Approval Project #57 — May 2005

San Bernardino  Route 215; add HOV lanes through downtown San Bernardino, Route 10 to Route 30 in
San Bernardino County.

($ X 1,000)

Estimated Project Cost: $391,663 TCRP Funds Approved to Date: $25,000

Total TCRP Funds Available: $25,000 Phase(s) Approved.: All

Lead Agency: California Department of Implementing Agency: Same
Transportation

TCRP Allocations to Date: $0 for Phase(s): N/A

Advance Approved: $0 for Phase(s): N/A

LONP Approved to Date: ~ $0 for Phase(s): N/A

Project Summary: The overall project will add two HOV lanes
and other operational improvements, including interchange
modifications and ramp modifications, on approximately six
miles of I-215 through downtown San Bernardino.

Note: The overall Corridor project will be segmented and,
therefore, phases may overlap.

15V12 15V1
SAN
BERNARDINO
S 66 80 | o =
Project o
Limits ATRPORT
COLTON
S w
Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Reports, Environmental Documents 10/98 1/01 $816
2 PS&E 7/98 7/05 $24,766
3 Right of way acquisition 8/99 3/05 $63,438
4 Construction 1/04 9/08 $302,643
Total: $391,663
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $25,000 $25,000
Proposed
STIP-RIP State Committed $677 $13,375 $42,558 $187,586 $244,196
Proposed
Measure | Measure Committed $139 $11,391 $3,099 $35,116 $49,745
Proposed
TEA-21 Federal Committed $2,063 $2,063
Proposed
CMAQ Federal Committed $17,781 $5,878 $23,659
Proposed
RSTP Federal Committed $47,000 $47,000
Proposed
Totals: | _Committed $816 $24,766 $63,438 $302,643 $391,663
Proposed
Totals: $816 $24,766 $63,438 $302,643 $391,663
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Prior TCRP Action:

Original application was approved on June 6, 2001 (TA-01-09) for $25,000,000 for Phase 4.

The funding plan was updated based on the 2002 STIP Adoption (G-02-04) ON April 4, 2002.

Technical correction to Phase 3 and 4 end dates based on the April 2002 Progress Report.

Dates updated to show right-of-way certification date and CCA. The funding plan has been updated based on
the Adoption of Technical Adjustments to the 2002 STIP (G-02-16).

The funding plan was updated based on STIP Amendment 02S-099, adopted September 24, 2003. This
amendment shifted $19,781,000 of STIP-RIP from the Route 210 Corridor to the Route 215 to fully fund the
project.

The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004.

The funding plan was updated based on STIP Amendment 04S-039, approved May 26, 2005.

Status of Conditions: No conditions set.

Discussion/lssues: Project is fully funded




